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ESTIMATE RUN 07/03/2019

ESTIMATE SUMMARY 08:35:55

CONTID: C22449         ESTIMATE NO: 0001 PROG 2005

PCN: 22449-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH225 AND 17TH PLACE IMPROVEME PERCENT TIME:

PROJECT NO: SHE2254-092                   

SH225 AND 17TH PLACE IMPROVEME

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

MORTON ELECTRIC, INC. PAY PERIOD ENDING

1049 MEADOW LANE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81006     (719)948-3097 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 144,093.00 PARTICIPATING $ $ 105,209.50

AWARD PROJECT AMT: 98,063.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,470.96

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

-19.26

FIXED COMPLETION DATE

FIXED COMPLETION DATE

73.01%

38,883.50

105,209.50

105,209.50

103,738.54

$

$

$

$

105,209.50

0.00

105,209.50

0.00

105,209.50

-1,470.96

0.00

103,738.54

0.00

AMOUNT DUE 103,738.54 103,738.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 103,738.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

26.0 TIME ALLOW: 12/28/2018 ??:??:??

ORIG TIME ALLOW: 12/28/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/13/2019

05/13/2019

06/07/2019

06/07/2019

06/28/2019

10/18/2018

10/30/2018

12/12/2018

05/13/2019
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PCN: 22449-BID    ESTIMATE RUN 07/03/2019

PROJECT: SHE2254-092                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Storm Drain Inlet Protection (Type III) 0.000

4.000

208-00056  
 

1,800.004.000

1,800.00

4.000

EACH

450.00000

0010 Removal and Disposal of Sediment (Labor) 0.000

5.500

208-00103  
 

440.005.500

440.00

5.500

HOUR

80.00000

0015 Removal and Disposal of Sediment (Equipment) 0.000

5.500

208-00105  
 

715.005.500

715.00

5.500

HOUR

130.00000

0020 Sweeping (Sediment Removal) 0.000

6.000

208-00106  
 

450.006.000

450.00

20.000

HOUR

75.00000

0025 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

5.000

HOUR

54.00000

0030 Reset Sign Panel 0.000

2.000

210-00815  
 

2,400.002.000

2,400.00

2.000

EACH

1,200.00000

0035 Wiring 0.000

1.000

613-10000  
 

3,500.001.000

3,500.00

1.000

L S 

3,500.00000

0040 LED Warning Sign System (_Signs) 0.000

2.000

614-10110  
 

35,126.002.000

35,126.00

2.000

EACH

17,563.00000

0045 Signal Head Backplates 0.000

2.000

614-10160  
 

1,078.002.000

1,078.00

2.000

EACH

539.00000

0050 *Rumble Strip 0.000

120.000

614-80385  
 

30,960.00120.000

30,960.00

120.000

LF  

258.00000

0055 3/4 Inch Galvanized Pipe 0.000

525.000

619-30060  
 

12,075.00525.000

12,075.00

525.000

LF  

23.00000
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PCN: 22449-BID    ESTIMATE RUN 07/03/2019

PROJECT: SHE2254-092                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Mobilization 0.000

1.000

626-00000  
 

9,000.001.000

9,000.00

1.000

L S 

9,000.00000

0065 *Public Information Services (Tier IV) 0.000

1.000

626-01104  
 

4,190.001.000

4,190.00

1.000

L S 

4,190.00000

0070 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

24.000

HOUR

28.00000

0075 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

2.000

DAY 

165.00000

0080 *Traffic Control Management 0.000

3.000

630-00012  
 

2,145.003.000

2,145.00

5.000

DAY 

715.00000

0085 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

4.000

EACH

11.00000

0090 *Construction Traffic Sign (Panel Size B) 0.000

17.000

630-80342  
 

280.5017.000

280.50

17.000

EACH

16.50000

0095 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

5.75000

0100 *Traffic Cone 0.000

100.000

630-80380  
 

500.00100.000

500.00

100.000

EACH

5.00000

0105 *Mobile Attenuator 0.000

1.000

630-85041  
 

550.001.000

550.00

5.000

DAY 

550.00000

0110 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

30,000.000

F A 

1.00000
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PCN: 22449-BID    ESTIMATE RUN 07/03/2019

PROJECT: SHE2254-092                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000

0120 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 105,209.50105,209.50144,093.00CURRENT AMT0200 $ $ $

$ 105,209.50105,209.50$144,093.00$CURRENT AMTPROJECT TOTAL


